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VISION 2000
CCS TEST FACILITY DEPLOYMENT

GODDARD SPACE FLIGHT CENTER

ACCOMP RESP

BASELINE AS OF

LAST SCHED CHG

STATUS AS OF

LVL
3

APPVL RESP J. GAINSBOROUGH

DASDF

ENGINEERING EVALUATION

HUBBLE SPACE TELESCOPE OPERATIONS & GROUND SYSTEMS PROJECT/441

R. CLAGETT

O N D

2000

PRE-INSTALLATION ACTIVITIES

CCS STRING DELV. TO DASDF

DEPENDENCIES

DEPLOY SUPPORT

486 FSW SYS TEST PREP START

PRE-INSTALLATION ACTIVITIES

VSTIF

CCS STRING DELV TO VOCC

DEPLOY SUPPORT
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04/30/98

08/31/97

CCS 2.3/2.3A DELV

CCS R2.3/2.3A DELV

2.3 2.3A

1

2.3 2.3A

1

04/30/98

1

LINES   6&14:  "TESTING AND TRANSITION" TITLE CHANGED TO "DEPLOY SUPPORT" TO MORE ACCURATELY DESCRIBE ACTIVITY.
LINES 15&16:  "VAP AND PSTOL CONV/TEST" DEPENDENCY NO LONGER APPLICABLE DUE TO REPLAN; REMOVED FROM SCHEDULE.


